SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:19PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Feb-
iary 012 onst Calen a.r ay 156 .ae 11-Feb 2019 Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:15 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Klebanov, Gilel Approved Date: 07-Apr-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
General Comments 056 E-L02-OBG.056 —~
Pier 7 Activities

-ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.
-ABF finished unloading the temporary work items from the Ship HUA 18.

-The ship sailed out at about 8:45 AM. (about 15 minutes late)

-ABF continues to work Lift 3-E. There was only Lift 3-E on this barge.

-Later ABF brought the barge with Lift 1-W and 4-W and started working on these as well.
-1 checked the operations in the morning, noontime and later in the afternoon.

OBG Lift Activities at Site:
-ABF people started working at 7:00 AM.

‘There was a safety meeting by ABF. There were 11 workers with blue hats and 12 others with white hats
including 6-8 from Caltrans.

-Gil, Lalit, Masoud, Philip, Tai, Jason, Bob, Thanh were all there in the morning

-The ABF safety meeting was followed by a demonstration of apply torque on the bolts.

-Lift 2-E operations.

0ABF worked all morning to prepare for moving the Lift 2-E to Lift 1-E.

oMasoud and Philip watched this operation.

0By 11:30 AM, ABF was ready to install the top bolts of the seismic stops.

oDavid observed the operation with Lalit.

oBy 4 PM they were done with installation of the top bolts. Many of the bolts were observed spinning after
being snug tight during the pre-tensioning.

oBottom bolts were not installed.

0ABF then started to slide Lift 2-E to close the 1.5 meter gap.
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0ABEF installed the 4-longitudinal jacks for each Lift.

0ABF put Lift 1-E on jacks.

8The actual sliding operation started at 1:45 PM and by 2:30 PM, the Lift 2-E was 50 mm away from Lift 1-
E.

8The sliding operation was stopped.

8ABF started to prepare for gap closing operation.

8A team of welders was brought in at about 3:30 PM.

8ABF started to prepare a back bar long enough to cover the width of OBGs.

8Jason’s group covered the welding operation.

-Lift 1-E operations

0ABF put the Lift 1-E on jacks. Like Lift 2-E, ABF installed the Longitudinal Jacks with 1 1/8” diameter rods.

0ABF performed the same tasks here to pull the Lift 2-E to within 50 mm.
OABEF lifted Lift 1-E on the jacks again.

ol noted the jack pressure.

oThese were as follows:

8NW 3000 psi, NE 3250 psi, SW 5500 psi and SE 1000 psi

-Shear Leg Crane and Lifting Frame additional Operations

oShear Leg crane did not work.

Other Activities:

-Attended Safety Meeting at 8 AM followed by Gary Pursell’s staff Meeting.

-There was discussion about access issues.

-There was discussion about ABF’s employees attitude and behavior with CT people.
-There was discussion about the quality of work performed by ABF.

-There was discussion that we do not even know what did they change in CT’s absence.
Reviewed revised forms for 2-E as suggested by Tai-Lin and ABF.

Lalit, David, Philip and Masoud worked late.
Charged 2 hours OT.
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